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JE-CLaSS II Task Order Projections
JE-CLaSS II Task Orders will be awarded to JE-CLaSS II IDIQ holders only)

(For Informational Purposes Only - Efforts and projected dates are subject to change or cancellation)

 Order Description Domain Organization Period of 
Performance

Primary Type 
of Award

Order Release 
Date (Projected)

Estimated 
Award Date

**Environmental Air Monitoring (EAM) -  Contractor 
Logistics Support (CLS)

**previously Environmental Analysis Project (EAP) 

I JPL Integration 1 Base Yr
3 1-Yr Options CPFF 3QFY23 3QFY23

Defense CBRN Response Force (DCRF) - Sustainment 
and Refresh - Contractor Logistics Support (CLS) I JPM Sensors 1 Base Yr

2 1-Yr Options CPFF 3QFY23 4QFY23

Biological Integrated Detection Systems/Joint 
Biological Point Detection Systems (BIDS/JBPDS), 
Joint Portal Shield (JPS) - Contractor Logistics 
Support (CLS)

I JPM Sensors 1 Base Yr
3 1-Yr Options

CPFF 2-3QFY23 3-4QFY23

UNCLASSIFIED//Approved for Public Release: The forecast data is for planning purposes, does not represent a pre-solicitation synopsis, does not constitute an invitation for bid 
or request for proposal and is not a commitment by the government to purchase the desired products or services.


PROJECTION SHEET

		 Order Description		Domain		Organization		Period of Performance		Primary Type of Award		Order Release Date (Projected)		Estimated Award Date

		**Environmental Air Monitoring (EAM) -  Contractor Logistics Support (CLS)

**previously Environmental Analysis Project (EAP) 		I		JPL Integration		1 Base Yr
3 1-Yr Options		CPFF		3QFY23		3QFY23

		Defense CBRN Response Force (DCRF) - Sustainment and Refresh - Contractor Logistics Support (CLS)		I		JPM Sensors		1 Base Yr
2 1-Yr Options		CPFF		3QFY23		4QFY23

		Biological Integrated Detection Systems/Joint Biological Point Detection Systems (BIDS/JBPDS), Joint Portal Shield (JPS) - Contractor Logistics Support (CLS)		I		JPM Sensors		
1 Base Yr
3 1-Yr Options		CPFF		2-3QFY23		3-4QFY23



		 Order Description		Domain		Organization		Period of Performance		Type of Award  Base Order		Order Release Date (Projected)		Estimated Award Date

		Jordanian Analytical Laboratory System (JALS) Equipment Sustainment – Contractor Logistics Support (CLS) 		I		JPdM-CBRNE A&RS		1 Base Yr
2 Yr Base		CPFF		3QFY23		4QFY23

		Environmental Analysis Project (EAP) -  Contractor Logistics Support (CLS) 		I		JPL Integration		1 Base Yr
3 1-Yr Options		CPFF		2QFY23		3QFY23





































































































UPDATED 30JUN22

		Effort		Nov		Dec		Jan		Feb		Mar		Apr		May		Jun		Jul		Aug		Sep		Oct		Nov		KO/KS				Important Dates		Phase In Start		Phase In End/End of Bridge

				Award IDIQ

		EAP $38M (48 mos)				PALT (155 Days) RFP Rel. 12/30/22												Phase In (60 days) 												Paseda/Solomon				Package Due 12/1/22		5/6/23		7/5/23

								New Bridge (6 mos ~$4.8M)																										Award 5/5/23		 		 

		DCRF $24M (36 mos)						PALT (115 + 67 days to accommodate funding) RFP Rel. 1/30/23												Phase In (120 days) 										Schupp/McGill				Package Due 1/1/23		7/3/23		10/31/23

								Bridge (10 mos ~$6.7M)																										Award 7/2/23				 

		BIDS $19M (48 mos)				 		 		 		PALT (115 Days) RFP Rel. 3/28/23								Phase In (60 days) 										Paseda/Belsches				Package Due 3/1/23		6/25/23		8/24/23

						 		New Bridge (8 mos ~$3.2M)																 		 		 						Award 6/24/23		 		 

		USARC $23M (36 mos)												PALT (115 Days) RFP Rel. 4/30/23								Phase In 
(30 days)								Quander/Roos				Package Due  4/1/23		7/26/23		8/25/23

								New Bridge (8 mos ~$5.1M)																										Award 7/25/23		 		 

		JALS
$1.7M (60 mos)		 		 		 		 		 		 		 PALT (115 Days) RFP Rel. 6/30/23								Phase In (60 days)				 		Schupp (or ALT)/
Lauterbach-Hagan				Package Due 5/1/23		8/25/23		10/24/23

								New Bridge (10 mos ~$290K)																										Award 8/24/23		 		 



		PALT = Package Due Date to Award Date







Calculations

		ORGANIZATION		Package Due		Award Date Under $25M (115 PALT)		Award Date Under $25-50M (155 PALT)		BRIDGE START DATE		BRIDGE END DATE Under $25M (115 PALT)		Bridge Days		Bridge Months		Round Up		Bridge Amount (Millions)		BRIDGE END DATE FOR $25-50M (155 PALT)		Bridge Days		Bridge Months		Round Up		Bridge Amount (Millions)

		JPL Integration - EAP		12/1/22		 		5/5/23		1/12/23												7/5/23		174		5.8		6		4.8

		JPM SENSORS - DCRF		1/1/23		7/2/23		 		1/13/23		10/31/23		291		9.7		10		6.7		 		 		 

		JPM SENSORS - BIDS/JBPDS/JPS		3/1/23		6/24/23		 		1/13/23		8/24/23		223		7.4		8		3.2		 		 		 

		USARC CLS		4/1/23		7/25/23		 		1/13/23		8/25/23		224		7.5		8		5.1		 		 		 

		JPM SENSORS - JALS		5/1/23		8/24/23		 		1/13/23		10/24/23		284		9.5		10		0.3

		Orange = Used on the first tab depictions

		PALT = Package Due Date to Award Date
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JE-CLaSS II Task Order Projections
JE-CLaSS II Task Orders will be awarded to JE-CLaSS II IDIQ holders only)

(For Informational Purposes Only – Efforts and projected dates are subject to change or cancellation)

 Order Description Domain Organization Period of 
Performance

Primary Type 
of Award

Order Release 
Date (Projected)

Estimated 
Award Date

United States Army Reserve Command 
(USARC) - Equipment Sustainment/Contractor 
Logistics Support (CLS)

I JPM Sensors 1 Base Yr
2 1-Yr Options CPFF 3QFY23 4QFY23

Jordanian Analytical Laboratory System 
(JALS) Equipment Sustainment – Contractor 
Logistics Support (CLS) 

Effort Cancelled

UNCLASSIFIED//Approved for Public Release: The forecast data is for planning purposes, does not represent a pre-solicitation synopsis, does not constitute an invitation for bid 
or request for proposal and is not a commitment by the government to purchase the desired products or services.


PROJECTION SHEET

		 Order Description		Domain		Organization		Period of Performance		Type of Award  Base Order		Order Release Date (Projected)		Estimated Award Date

		United States Army Reserve Command (USARC) - Equipment Sustainment/Contractor Logistics Support (CLS)		I		JPM Sensors		1 Base Yr
2 1-Yr Options		CPFF		3QFY23		4QFY23

		Defense CBRN Response Force (DCRF) - Sustainment and Refresh - Contractor Logistics Support (CLS)		I		JPM Sensors		1 Base Yr
2 1-Yr Options		CPFF		2QFY23		4QFY23

		Biological Integrated Detection Systems/Joint Biological Point Detection Systems (BIDS/JBPDS), Joint Portal Shield (JPS) - Contractor Logistics Support (CLS)		I		JPM Sensors		
1 Base Yr
3 1-Yr Options		CPFF		2QFY23		3QFY23



		 Order Description		Domain		Organization		Period of Performance		Primary Type of Award		Order Release Date (Projected)		Estimated Award Date

		United States Army Reserve Command (USARC) - Equipment Sustainment/Contractor Logistics Support (CLS)		I		JPM Sensors		1 Base Yr
2 1-Yr Options		CPFF		3QFY23		4QFY23

		Jordanian Analytical Laboratory System (JALS) Equipment Sustainment – Contractor Logistics Support (CLS) 		Effort Cancelled





































































































UPDATED 30JUN22

		Effort		Nov		Dec		Jan		Feb		Mar		Apr		May		Jun		Jul		Aug		Sep		Oct		Nov		KO/KS				Important Dates		Phase In Start		Phase In End/End of Bridge

				Award IDIQ

		EAP $38M (48 mos)				PALT (155 Days) RFP Rel. 12/30/22												Phase In (60 days) 												Paseda/Solomon				Package Due 12/1/22		5/6/23		7/5/23

								New Bridge (6 mos ~$4.8M)																										Award 5/5/23		 		 

		DCRF $24M (36 mos)						PALT (115 + 67 days to accommodate funding) RFP Rel. 1/30/23												Phase In (120 days) 										Schupp/McGill				Package Due 1/1/23		7/3/23		10/31/23

								Bridge (10 mos ~$6.7M)																										Award 7/2/23				 

		BIDS $19M (48 mos)				 		 		 		PALT (115 Days) RFP Rel. 3/28/23								Phase In (60 days) 										Paseda/Belsches				Package Due 3/1/23		6/25/23		8/24/23

						 		New Bridge (8 mos ~$3.2M)																 		 		 						Award 6/24/23		 		 

		USARC $23M (36 mos)												PALT (115 Days) RFP Rel. 4/30/23								Phase In 
(30 days)								Quander/Roos				Package Due  4/1/23		7/26/23		8/25/23

								New Bridge (8 mos ~$5.1M)																										Award 7/25/23		 		 

		JALS
$1.7M (60 mos)		 		 		 		 		 		 		 PALT (115 Days) RFP Rel. 6/30/23								Phase In (60 days)				 		Schupp (or ALT)/
Lauterbach-Hagan				Package Due 5/1/23		8/25/23		10/24/23

								New Bridge (10 mos ~$290K)																										Award 8/24/23		 		 



		PALT = Package Due Date to Award Date







Calculations

		ORGANIZATION		Package Due		Award Date Under $25M (115 PALT)		Award Date Under $25-50M (155 PALT)		BRIDGE START DATE		BRIDGE END DATE Under $25M (115 PALT)		Bridge Days		Bridge Months		Round Up		Bridge Amount (Millions)		BRIDGE END DATE FOR $25-50M (155 PALT)		Bridge Days		Bridge Months		Round Up		Bridge Amount (Millions)

		JPL Integration - EAP		12/1/22		 		5/5/23		1/12/23												7/5/23		174		5.8		6		4.8

		JPM SENSORS - DCRF		1/1/23		7/2/23		 		1/13/23		10/31/23		291		9.7		10		6.7		 		 		 

		JPM SENSORS - BIDS/JBPDS/JPS		3/1/23		6/24/23		 		1/13/23		8/24/23		223		7.4		8		3.2		 		 		 

		USARC CLS		4/1/23		7/25/23		 		1/13/23		8/25/23		224		7.5		8		5.1		 		 		 

		JPM SENSORS - JALS		5/1/23		8/24/23		 		1/13/23		10/24/23		284		9.5		10		0.3

		Orange = Used on the first tab depictions

		PALT = Package Due Date to Award Date
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